

PROJECT UPDATE

MYCITI PHASE 2A NEWSLETTER

OCTOBER 2025

WORK SET TO START WITH CLAREMONT STATION

Construction of the new Claremont MyCiTi station will soon commence as part of the upgrade to the existing bus facility along Claremont Boulevard. During this time, Golden Arrow Bus Services will make use of bus stops in surrounding streets. GABS and University of Cape

Town commuters are advised to look out for signage and route information to help navigate the temporary changes. A public information day was held on 9 September, where members of the community as well as relevant stakeholders were briefed on the plans and impact while work is underway.



Temporary traffic circle to improve road safety on Duinefontein Road

Construction is progressing at the Duinefontein Road intersection with Govan Mbeki Road, where a new temporary single-lane traffic circle has been installed. This roundabout is designed to improve traffic flow and safety.



Roadworks kick off in Nyanga

Work has started with road upgrades along Govan Mbeki Road, from NY72 Road to the Klipfontein Road intersection. Work will include the reconstruction of existing traffic lanes, and introducing safer walking and cycling features with landscaping.

The journey to better public transport

www.myciti.org.za/Phase2

 MyCiTi Phase 2  @MyCiTiPhase2  @MyCiTiPhase2



Construction in Khayelitsha progressing

Construction continues along Govan Mbeki and Japhta K Masemola Roads. Lane closures are currently in place near the intersections of Swartklip Road, Japhta K Masemola Road and Morning Star Drive.

- The two lanes serving traffic towards Site C in Khayelitsha will remain closed to accommodate construction. The two lanes serving traffic toward Cape Town will continue to accommodate traffic

in both directions, with one lane open in each direction.

- The two lanes serving traffic towards Khayelitsha Site B will be closed to accommodate construction between the Mew Way intersection with Japhta K Masemola Road and the OR Tambo Community Hall. The lanes serving traffic toward Cape Town will accommodate traffic in both directions, with two lanes open in each direction. Road



rehabilitation work is also planned for Mew Way in the vicinity of the on- and off-ramps to the N2. Construction

will take place during off-peak times to limit the impact on motorists in the busy peak periods.

Sky Circle to be set in stone


The scaffolding and form work in the centre island of the temporary traffic circle at the intersection of Govan Mbeki Road and Jan Smuts Drive has been completed. Work on reinforcing the steel is now underway before concrete is cast for the overhead structure. The intersection

was converted into a temporary traffic circle to accommodate the building of the bridge overhead and will remain in place until construction is complete, currently planned for the end of 2026. Once the concrete has been cast and set, post-tensioning cables will be used to secure the structure.

Govan Mbeki Road update

Work is gaining momentum along Govan Mbeki Road, between Swartklip Road, Luzuko Drive and Indwe Road. Contractors are currently assessing and relocating underground services between the R300

bridge and Morning Star Drive. Stormwater installations are complete between Indwe Road and Luzuko Drive. Work is also ongoing between Indwe and Sheffield Roads to create a level surface for road reconstruction.



Work advancing in Lansdowne

Road layer works on the westbound carriageway from Benona/Castor Roads to the M5 and the installation of underground municipal services are ongoing.

The following changes will be implemented in the coming weeks:

- Crosscut Road will be closed until December 2025 and Prince Arthur Road will be temporarily converted into a dual carriageway

to accommodate traffic needing access to Racecourse Road.

- There will be a temporary road closure at the intersection of Chukker Road and Racecourse Road. Motorists will not be able to exit Chukker Road but one lane will remain open for traffic entering. A detour will be in place via Jan Smuts Drive.



Spine Road depot update

Finishing touches and landscaping work is underway as construction of two bus depots on Spine Road nears completion.

Progress in Mitchells Plain

Work on AZ Berman Drive is progressing steadily, with temporary lane shifts and intermittent lane closures in effect. The three outbound lanes on Kerrem Street from Promenade Mall

are currently closed to traffic. The inbound lanes are being used to accommodate vehicles in both directions. Motorists are urged to factor in extra travel time and to approach with caution.

Claremont roadworks now in full swing

Work is progressing steadily with the upgrade of Imam Haron, Chichester and Stanhope Roads. The demolition of 8 properties acquired to allow for road widening is complete. Several temporary road

and lane closures are currently in effect in the vicinity until August 2026. Off-street parking is now also no longer available along Imam Haron and Chichester Roads until the end of next year.



PARTNERING WITH RESIDENTS

Regular public information sessions are held to keep the public updated on progress and plans, and to provide an opportunity to speak

directly with the project team. The City of Cape Town thanks all residents, businesses and road users for their patience and understanding

during construction as we build and upgrade transport infrastructure to benefit everyone in Cape Town well into the future. Visit our

website and follow us on our dedicated Phase 2 social media channels to stay in touch with the latest news, project updates and public engagements.

Recent Public Information Days

Date	Location	Work Package
12 August 2025	Claremont	W1
13 August 2025	Lansdowne	W2
19 August 2025	Philippi	E2
19 August 2025	Khayelitsha	E4
20 August 2025	Khayelitsha	E4
26 August 2025	Gugulethu	E3
26 August 2025	Khayelitsha	E4
27 August 2025	Gugulethu	E3
27 August 2025	Khayelitsha	E4
28 August 2025	Mitchells Plain	E6
03 September 2025	Gugulethu	E3
09 September 2025	Claremont	Bus Facility
16 September 2025	Philippi	E2
16 September 2025	Mitchells Plain	E6
17 September 2025	Claremont	W1 Virtual
18 September 2025	Lansdowne	W2 Virtual
18 September 2025	Gugulethu	E1
22 September 2025	Mitchells Plain	E6
23 September 2025	Philippi	E2
23 September 2025	Gugulethu	E1
25 September 2025	Gugulethu	E3
30 September 2025	Gugulethu	E3

The journey to better public transport

www.myciti.org.za/Phase2

 MyCiTi Phase 2  @MyCiTiPhase2  @MyCiTiPhase2

